

General Timeline of Facility Project

Preliminary Design

Planned Unit Development
(PUD) Submission

Planning & Zoning Commission Approval of PUD

Village Approval of PUD

Budget Review/Approval by Library Board

Finalize Design/Engineering

Village Building Dept. Permit Review

Library Board Authorization to go out to Bid

Solicit Bids for Construction

Award Contract

Start Construction

Finalize Furnishings/Equipment

Solicit Bids for Furnishings/Equipment

Award Furnishings/Equipment Contract(s)

Construction Complete

Install Furnishings/Equipment

Move from Existing Library to New Library

Demolish Existing Library Building/
Construct New Library Parking Lot

Project Complete